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Dear Dr. Hodes:

The Academies responsible staff officer (RSO) and other project staff participated in a
status meeting with the TOCOR on March 14 to discuss the project status and materials EPA
provided to the committee to inform its deliberations. Project staff catalogued the submitted
items for listing in the public access file for this project.

The study committee met on March 17, entirely in closed session via the Internet. During
the meeting, the committee discussed plans for future information-gathering sessions and the
overall project schedule. In addition, the members formed subgroups to develop detailed plans
for addressing various portions of the committee’s task. Staff prepared briefing materials for the
committee members in advance of the meeting.

In a letter, dated March 15, the National Slag Association (NSA), Steel Manufacturers
Association, and the American Iron and Steel Institute oftfered to make a presentation to the
committee on how EAF steel slag products are manufactured and utilized and EAF slag risk
assessments. After discussing this letter with the committee, the RSO contacted the NSA
representative to indicate the committee would like to hear the presentation offered in the letter.
A date has not yet been set for the presentation, which will be held in open session.

On March 21, the RSO indicated to the TOCOR via email that the committee discussed
the current project schedule and felt that it does not allow sufficient time to complete its
information-gathering activities, write a draft report, and go through Academies report review in
time for delivery of a pre-publication report to EPA by August 2 of this year.

Given the breadth of its task, the committee felt it would be reasonable to have about the
same amount of time starting from its first meeting to delivery of the pre-publication report as
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was envisioned in the initial schedule. That would correspond to delivering the pre-publication
report to EPA in early January 2023. A formal request for extending the performance period of
the project will be prepared for submittal to EPA.

The TOCOR indicated to the RSO that the EPA EAF-slag work group would be willing
to present the preliminary results from the Leaching Environmental Assessment Framework
(LEAF) analysis in the spring or summer. The RSO will strive to provide as much lead time as
possible in identifying a date for presentation of the LEAF data.

Financial information for March 2022

Cost Category Expenditures ($)
Labor Cost S ——————
ODCs
Overhead Ex. 4 CBI
G&A
Total 12,664.69

The total expenditures since inception are $114,142.60. Attached are (1) a table of
monthly labor costs, cumulative labor costs, total monthly expenditures, cumulative total
expenditures, and the percentage of the total potential award spent, and (2) figures showing a
comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding
labor), and cumulative hours worked by staff.
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Raymond Wassel
Responsible Staff Officer

cc: Andrea Dehne, (CO) U.S. EPA
Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA
Laura Llanos, National Academies
Lavonne Burgess, National Academies
Tasha Secabron, National Academics
Russell Walker, National Academics
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, March 1, 2022 thru March 31, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI

921.05
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EPA Electric Arc Furnace Slag

Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, March 1, 2022 thru March 31, 2022
Comparison of Total Funds Spent and Labor Cost

CBI

Monthly
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EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, March 1, 2022 thru March 31, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Dolars snant

Ex.4C

s Funds Spent this Period

Total funds spent to date

Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, March 1, 2022 - March 31, 2022
Cumulative Hours Worked by _Staff

B Hours worked this month
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